BIG HORN COUNTY LAND USE PLAN – PLANNING PROCESS

TIME LINE	MAJOR PHASE	PRODUCTS
Months 1 to 8	**PHASE 1 – INVENTORY** • Population, Housing, Economy, Infrastructure • Mapping Development Constraints, Resource Lands, and Plans/Regulations • Input from Landowner Survey	• Report on population, housing, economy, infrastructure • Mapping report
Months 9 to 12	**PHASE 2 – PRIMARY GOALS** • Develop Primary Goals with committee • Hold five public meetings to get input • Revise and finalize Primary Goals with committee • Develop Planning Strategies with committee	• Report summarizing public comments on draft goals • Final Goals and Planning Strategies
Months 13 to 16	**PHASE 3 – PLAN PREPARATION** • Growth Areas and Future Land Use • Detailed Policies, Objectives, & Actions • Implementation Tools • Hold five public meetings for input • Revise and finalize with committee	• Draft Plan for public review • Final Plan
Months 17 to 18	**PUBLIC HEARINGS** • Two hearings with PZ Commission • Two hearings with County Commissioners	• Adopted Plan